

Consolidated Annual Procurement Plan

CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2				3	4	5	6	7	8	9	10	11	12	13	14	15
Procuring Entity Name and Code :					Head Quarter -												
Budget Type :					Revenue		Programme / Project Name and Code :				Not Available						
BMDHQ/TC-1	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	3150150.00	Planned Dates	06-Aug-2026	16-Aug-2026	06-Sep-2026	20-Sep-2026	27-Sep-2026	11-Oct-2026	-	10-Nov-2026
	1	Supply of Toner Cartridge for BMD Head Quarter.	144.00	Nos					Planned Days	0	10	21	14	7	14	66	30
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md Momenul Islam - Director																	
Syn/26-27/GPSSonde-1	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	20000000.00	Planned Dates	01-Sep-2026	15-Sep-2026	06-Oct-2026	20-Oct-2026	27-Oct-2026	10-Nov-2026	-	31-May-2027
	1	Supply of GPS Radiosonde	1.00	lot					Planned Days	0	14	21	14	7	14	70	202
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md Momenul Islam - Director																	
Syn/26-27/PilotSonde-2	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	20000000.00	Planned Dates	07-Sep-2026	21-Sep-2026	12-Oct-2026	26-Oct-2026	02-Nov-2026	16-Nov-2026	-	31-May-2027
	1	Supply of Pilotsonde	1.00	lot					Planned Days	0	14	21	14	7	14	70	196
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md Momenul Islam - Director																	
Syn/26-27/EWMS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	11000000.00	Planned Dates	14-Sep-2026	28-Sep-2026	19-Oct-2026	02-Nov-2026	09-Nov-2026	23-Nov-2026	-	01-Jun-2027
	1	Supply of Spare Parts for Electrical Wind Measuring System	1.00	lot					Planned Days	0	14	21	14	7	14	70	190
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md Momenul Islam - Director																	
Syn/26-27/DECE	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	8500000.00	Planned Dates	31-Aug-2026	14-Sep-2026	05-Oct-2026	19-Oct-2026	26-Oct-2026	09-Nov-2026	-	08-Apr-2027
	1	Digitization of Existing Conventional Equipment	1.00	set					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Md Momenul Islam - Director																	

Syn/26-27/AWS-SP	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	10500000.00	Planned Dates	16-Sep-2026	30-Sep-2026	21-Oct-2026	04-Nov-2026	11-Nov-2026	25-Nov-2026	-	24-Apr-2027
	1	Supply & Installation of Spare Parts for Existing AWS	1.00	lot					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/SP-EME	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	11000000.00	Planned Dates	17-Sep-2026	01-Oct-2026	22-Oct-2026	05-Nov-2026	12-Nov-2026	26-Nov-2026	-	30-May-2027
	1	Supply of Spare Parts for Existing Meteorological Equipment	1.00	lot					Planned Days	0	14	21	14	7	14	70	185
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/SRN	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	14000000.00	Planned Dates	01-Oct-2026	15-Oct-2026	05-Nov-2026	19-Nov-2026	26-Nov-2026	10-Dec-2026	-	09-May-2027
	1	Extension of Solar Radiation Network	3.00	sets					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/TLWS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	13500000.00	Planned Dates	04-Nov-2026	18-Nov-2026	09-Dec-2026	23-Dec-2026	30-Dec-2026	13-Jan-2027	-	13-May-2027
	1	Extension of Thunderstorm & Lightning Early Warning System Network	2.00	sets					Planned Days	0	14	21	14	7	14	70	120
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/HSIA-1	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	20000000.00	Planned Dates	03-Sep-2026	17-Sep-2026	08-Oct-2026	22-Oct-2026	29-Oct-2026	12-Nov-2026	-	31-May-2027
	1	Supply & Installation of Spare Parts for Existing AWOS at Hazrat Shahjalal International Airport (HSIA), Dhaka	1.00	lot					Planned Days	0	14	21	14	7	14	70	200
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/SP-SS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	9000000.00	Planned Dates	21-Oct-2026	04-Nov-2026	25-Nov-2026	09-Dec-2026	16-Dec-2026	30-Dec-2026	-	29-May-2027
	1	Supply & Installation of Spare Parts for Seismic Stations	1.00	lot					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																

20, 10.26 AM

Syn/26-27/UHMS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	15000000.00	Planned Dates	04-Oct-2026	18-Oct-2026	08-Nov-2026	22-Nov-2026	29-Nov-2026	13-Dec-2026	-	12-May-2027
	1	Supply & Installan of Urban Heat Island Monitoring Systems using terrestrial Radiation Sensor	1.00	Package					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/AWPMS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	16500000.00	Planned Dates	22-Sep-2026	06-Oct-2026	27-Oct-2026	10-Nov-2026	17-Nov-2026	01-Dec-2026	-	30-May-2027
	1	Supply & Installation of Airport Weather Parameters Measuring System	1.00	set					Planned Days	0	14	21	14	7	14	70	180
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/Met Theodolite	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	9500000.00	Planned Dates	27-Sep-2026	11-Oct-2026	01-Nov-2026	15-Nov-2026	22-Nov-2026	06-Dec-2026	-	30-May-2027
	1	Supply of Meteorological Theodolite	1.00	lot					Planned Days	0	14	21	14	7	14	70	175
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/DAS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	2000000.00	Planned Dates	10-Sep-2026	20-Sep-2026	11-Oct-2026	25-Oct-2026	01-Nov-2026	15-Nov-2026	-	14-Apr-2027
	1	Supply and Installation of Digital Attendance Software.	1.00	Package					Planned Days	0	10	21	14	7	14	66	150
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																
Syn/26-27/AMETAR	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	2500000.00	Planned Dates	17-Sep-2026	27-Sep-2026	18-Oct-2026	01-Nov-2026	08-Nov-2026	22-Nov-2026	-	26-May-2027
	1	Upgradation of Aviation METAR Display Software at Hazrat Shahjalal International Airport (HSIA), Dhaka and Shah Makhdum Airport, Rajshahi	1.00	Package					Planned Days	0	10	21	14	7	14	66	185
									Actual Dates	-	-	-	-	-	-	-	-
	Electronically Signed By : Md Momenul Islam - Director																

	Total Value of Procurement				Total : 186150150.00										
--	----------------------------	--	--	--	-------------------------	--	--	--	--	--	--	--	--	--	--

20/9/24

Annual Procurement Plan of FY 2026 – 2027

Name of Ministry : Ministry of Defence
Name of Department : Bangladesh Meteorological Department
Name of Office : Storm Warning Center
Procuring Entity : Deputy Director
Budget : Revenue Budget

Package No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac TK.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	3211102- Cleaning Materials	Nos	Annex 'A'	RFQ (National)	Deputy Director	GOB	2.70	Planned dates	17/08/2026	23/08/2026	27/08/2026	30/08/2026	03/09/2026	17/09/2026	-	30/09/2026
								Planned days	0	07	05	03	04	14	33	13
								Actual dates								
2.	3211107 Hiring of Vehicles	Nos	Annex 'B'	OTM (National)	Deputy Director	GOB	69.96	Planned dates	03/08/2026	12/08/2026	20/08/2026	23/08/2026	25/08/2026	20/08/2026	-	19/09/2026
								Planned days	0	10	08	03	02	14	37	31
								Actual dates								
3.	3211117 Internet connection & installation	Nos	Annex 'C'	RFQ (National)	Deputy Director	GOB	4.70	Planned dates	06/08/2026	12/08/2026	25/08/2026	28/08/2026	31/08/2026	14/09/2026	-	04/10/2026
								Planned days	0	07	13	03	03	14	40	20
								Actual dates								
4.	3255101 Computer Consumables	Nos	Annex 'D'	RFQ (National)	Deputy Director	GOB	4.00	Planned dates	01/10/2026	07/10/2026	19/10/2026	22/10/2026	27/10/2026	10/11/2026	-	29/11/2026
								Planned days	0	07	12	04	05	14	42	18
								Actual dates								
5.	3255101 Computer Consumables (Toner Cartridge & Ribbon)	Nos	Annex 'E'	OTM (National)	Deputy Director	GOB	15.00	Planned dates	02/08/2026	12/08/2026	31/08/2026	03/09/2026	07/09/2026	21/09/2026	-	20/10/2026
								Planned days	0	11	18	03	04	14	50	29
								Actual dates								
6.	3255105 Others Monihari (Consumable Goods)	Nos	Annex 'F'	OTM (National)	Deputy Director	GOB	7.68	Planned dates	20/08/2026	30/08/2026	20/09/2026	23/09/2026	27/09/2026	11/10/2026	-	31/10/2026
								Planned days	0	10	20	03	04	14	51	20
								Actual dates								
7.	3256102 Chemical	Nos	Annex 'G'	OTM (National)	Deputy Director	GOB	5.60	Planned dates	01/10/2026	10/10/2026	31/10/2026	07/11/2026	14/11/2026	29/11/2026	-	28/12/2026
								Planned days	0	10	21	07	07	14	59	30
								Actual dates								

Rag

gle

২৫/৭/২৬

8.	3256106 Liveries	Nos	Annex 'H'	RFQ (National)	Deputy Director	GOB	1.87	Planned dates	30/07/2026	05/08/2026	13/08/2026	17/08/2026	20/08/2026	03/09/2026	-	28/09/2026
								Planned days	0	07	07	04	03	14	35	25
								Actual dates								
9.	4112202 Computer & Accessories	Nos	Annex 'I'	OTM (National)	Deputy Director	GOB	14.00	Planned dates	02/08/2026	12/08/2026	31/08/2026	03/09/2026	07/09/2026	21/09/2026	-	30/09/2026
								Planned days	0	11	18	03	04	14	50	09
								Actual dates								
10.	4113301 Computer Software	Nos	Annex 'J'	OTM (National)	Deputy Director	GOB	13.00	Planned dates	28/07/2026	09/08/2026	19/08/2026	23/08/2026	27/08/2026	10/09/2026	-	30/09/2026
								Planned days	0	12	10	04	04	14	44	20
								Actual dates								
11.	4112314 Furniture	Nos	Annex 'K'	OTM (National)	Deputy Director	GOB	8.50	Planned dates	21/09/2026	30/09/2026	19/10/2026	22/10/2026	25/10/2026	08/11/2026	-	31/12/2026
								Planned days	0	10	19	03	03	14	49	53
								Actual dates								
12.	3211128 Publication (BMD Newsletter Printing)	Copy	7500	RFQ (National)	Deputy Director	GOB	3.00	Planned dates	01/03/2027	07/03/2027	14/03/2027	17/03/2027	21/03/2027	04/04/2027	-	29/04/2027
								Planned days	0	07	07	03	04	14	35	25
								Actual dates								

২৫.০৭.২০২৬

রাজিয়া সুলতানা
যোগাযোগ প্রকৌশলী (চলতি দায়িত্ব)
এনএমসিসি, ঝড় সতর্কীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।

২৫/০৭/২৬

মোঃ ওমর ফারুক
যোগাযোগ প্রকৌশলী (চলতি দায়িত্ব)
এনএমসিসি, ঝড় সতর্কীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।

২৫/০৭/২৬

ড. মোঃ বজলুর রশিদ
আবহাওয়াবিদ
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

২৫/৭/২৬

মোঃ আব্দুল মতিন
উপকর্তন যোগাযোগ প্রকৌশলী
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

২৫/০৭/২৬

মোঃ নুরুল করিম
উপপরিচালক (চলতি দায়িত্ব)
ঝড় সতর্কীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭