Consolidated Annual Procurement Plan

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Procuring Entity Name and Code :	Head Quarter -													
Budget Type :	Revenue			Programme / Project Name and Code :		Not Available								
BMDHQ/TC-1	**Lot No.** / **Lot Description** / **Qty.** / **Unit**: 1 / Supply of Toner Cartridge for BMD Head Quarter. / 144.00 / Nos	OTM (NCT) **e-GP**	HOPE	Government	3150150.00	**Planned Dates**	06-Aug-2026	16-Aug-2026	06-Sep-2026	20-Sep-2026	27-Sep-2026	11-Oct-2026	-	10-Nov-2026
						Planned Days	0	10	21	14	7	14	66	30
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/GPSSonde-1	**Lot No.** / **Lot Description** / **Qty.** / **Unit**: 1 / Supply of GPS Radiosonde / 1.00 / lot	OTM (NCT) **e-GP**	HOPE	Government	20000000.00	**Planned Dates**	01-Sep-2026	15-Sep-2026	06-Oct-2026	20-Oct-2026	27-Oct-2026	10-Nov-2026	-	31-May-2027
						Planned Days	0	14	21	14	7	14	70	202
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/PilotSonde-2	**Lot No.** / **Lot Description** / **Qty.** / **Unit**: 1 / Supply of Pilotsonde / 1.00 / lot	OTM (NCT) **e-GP**	HOPE	Government	20000000.00	**Planned Dates**	07-Sep-2026	21-Sep-2026	12-Oct-2026	26-Oct-2026	02-Nov-2026	16-Nov-2026	-	31-May-2027
						Planned Days	0	14	21	14	7	14	70	196
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/EWMS	**Lot No.** / **Lot Description** / **Qty.** / **Unit**: 1 / Supply of Spare Parts for Electrical Wind Measuring System / 1.00 / lot	OTM (NCT) **e-GP**	HOPE	Government	11000000.00	**Planned Dates**	14-Sep-2026	28-Sep-2026	19-Oct-2026	02-Nov-2026	09-Nov-2026	23-Nov-2026	-	01-Jun-2027
						Planned Days	0	14	21	14	7	14	70	190
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/DECE	**Lot No.** / **Lot Description** / **Qty.** / **Unit**: 1 / Digitization of Existing Conventional Equipment / 1.00 / set	OTM (NCT) **e-GP**	HOPE	Government	8500000.00	**Planned Dates**	31-Aug-2026	14-Sep-2026	05-Oct-2026	19-Oct-2026	26-Oct-2026	09-Nov-2026	-	08-Apr-2027
						Planned Days	0	14	21	14	7	14	70	150
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : Md Momenul Islam - Director

Syn/26-27/AWS-SP	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	10500000.00	Planned Dates	16-Sep-2026	30-Sep-2026	21-Oct-2026	04-Nov-2026	11-Nov-2026	25-Nov-2026	-	24-Apr-2027
	1	Supply & Installation of Spare Parts for Existing AWS	1.00	lot					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
																	Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/SP-EME	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	11000000.00	Planned Dates	17-Sep-2026	01-Oct-2026	22-Oct-2026	05-Nov-2026	12-Nov-2026	26-Nov-2026	-	30-May-2027
	1	Supply of Spare Parts for Existing Meteorological Equipment	1.00	lot					Planned Days	0	14	21	14	7	14	70	185
									Actual Dates	-	-	-	-	-	-	-	-
																	Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/SRN	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	14000000.00	Planned Dates	01-Oct-2026	15-Oct-2026	05-Nov-2026	19-Nov-2026	26-Nov-2026	10-Dec-2026	-	09-May-2027
	1	Extension of Solar Radiation Network	3.00	sets					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
																	Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/TLWS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	13500000.00	Planned Dates	04-Nov-2026	18-Nov-2026	09-Dec-2026	23-Dec-2026	30-Dec-2026	13-Jan-2027	-	13-May-2027
	1	Extension of Thunderstorm & Lightning Early Warning System Network	2.00	sets					Planned Days	0	14	21	14	7	14	70	120
									Actual Dates	-	-	-	-	-	-	-	-
																	Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/HSIA-1	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	20000000.00	Planned Dates	03-Sep-2026	17-Sep-2026	08-Oct-2026	22-Oct-2026	29-Oct-2026	12-Nov-2026	-	31-May-2027
	1	Supply & Installation of Spare Parts for Existing AWOS at Hazrat Shahjalal International Airport (HSIA), Dhaka	1.00	lot					Planned Days	0	14	21	14	7	14	70	200
									Actual Dates	-	-	-	-	-	-	-	-
																	Electronically Signed By : Md Momenul Islam - Director
Syn/26-27/SP-SS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	9000000.00	Planned Dates	21-Oct-2026	04-Nov-2026	25-Nov-2026	09-Dec-2026	16-Dec-2026	30-Dec-2026	-	29-May-2027
	1	Supply & Installation of Spare Parts for Seismic Stations	1.00	lot					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
																	Electronically Signed By : Md Momenul Islam - Director

Syn/26-27/UHMS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	15000000.00	Planned Dates	04-Oct-2026	18-Oct-2026	08-Nov-2026	22-Nov-2026	29-Nov-2026	13-Dec-2026	-	12-May-2027
	1	Supply & Installation of Urban Heat Island Monitoring Systems using terrestrial Radiation Sensor	1.00	Package					Planned Days	0	14	21	14	7	14	70	150
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Md Momenul Islam - Director							
Syn/26-27/AWPMS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	16500000.00	Planned Dates	22-Sep-2026	06-Oct-2026	27-Oct-2026	10-Nov-2026	17-Nov-2026	01-Dec-2026	-	30-May-2027
	1	Supply & Installation of Airport Weather Parameters Measuring System	1.00	set					Planned Days	0	14	21	14	7	14	70	180
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Md Momenul Islam - Director							
Syn/26-27/Met Theodolite	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	9500000.00	Planned Dates	27-Sep-2026	11-Oct-2026	01-Nov-2026	15-Nov-2026	22-Nov-2026	06-Dec-2026	-	30-May-2027
	1	Supply of Meteorological Theodolite	1.00	lot					Planned Days	0	14	21	14	7	14	70	175
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Md Momenul Islam - Director							
Syn/26-27/DAS	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	2000000.00	Planned Dates	10-Sep-2026	20-Sep-2026	11-Oct-2026	25-Oct-2026	01-Nov-2026	15-Nov-2026	-	14-Apr-2027
	1	Supply and Installation of Digital Attendance Software.	1.00	Package					Planned Days	0	10	21	14	7	14	66	150
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Md Momenul Islam - Director							
Syn/26-27/AMETAR	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	2500000.00	Planned Dates	17-Sep-2026	27-Sep-2026	18-Oct-2026	01-Nov-2026	08-Nov-2026	22-Nov-2026	-	26-May-2027
	1	Upgradation of Aviation METAR Display Software at Hazrat Shahjalal International Airport (HSIA), Dhaka and Shah Makhdum Airport, Rajshahi	1.00	Package					Planned Days	0	10	21	14	7	14	66	185
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Md Momenul Islam - Director							

	Total Value of Procurement				**Total :** 186150150.00										

20/9/26

Annual Procurement Plan of FY 2026 – 2027

Name of Ministry : Ministry of Defence
Name of Department : Bangladesh Meteorological Department
Name of Office : Storm Warning Center
Procuring Entity : Deputy Director
Budget : Revenue Budget

Package No	Description of Procuremt Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac TK.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	3211102-Cleaning Materials	Nos	Annex 'A'	RFQ (National)	Deputy Director	GOB	2.70	Planed dates	17/08/2026	23/08/2026	27/08/2026	30/08/2026	03/09/2026	17/09/2026	-	30/09/2026
								Planed days	0	07	05	03	04	14	33	13
								Actual dates								
2.	3211107 Hiring of Vehicles	Nos	Annex 'B'	OTM (National)	Deputy Director	GOB	69.96	Planed dates	03/08/2026	12/08/2026	20/08/2026	23/08/2026	25/08/2026	20/08/2026	-	19/09/2026
								Planed days	0	10	08	03	02	14	37	31
								Actual dates								
3.	3211117 Internet connection & installtion	Nos	Annex 'C'	RFQ (National)	Deputy Director	GOB	4.70	Planed dates	06/08/2026	12/08/2026	25/08/2026	28/08/2026	31/08/2026	14/09/2026	-	04/10/2026
								Planed days	0	07	13	03	03	14	40	20
								Actual dates								
4.	3255101 Computer Consumables	Nos	Annex 'D'	RFQ (National)	Deputy Director	GOB	4.00	Planed dates	01/10/2026	07/10/2026	19/10/2026	22/10/2026	27/10/2026	10/11/2026	-	29/11/2026
								Planed days	0	07	12	04	05	14	42	18
								Actual dates								
5.	3255101 Computer Consumables (Toner Cartridge & Ribbon)	Nos	Annex 'E'	OTM (National)	Deputy Director	GOB	15.00	Planed dates	02/08/2026	12/08/2026	31/08/2026	03/09/2026	07/09/2026	21/09/2026	-	20/10/2026
								Planed days	0	11	18	03	04	14	50	29
								Actual dates								
6.	3255105 Others Monihari (Consumable Goods)	Nos	Annex 'F'	OTM (National)	Deputy Director	GOB	7.68	Planed dates	20/08/2026	30/08/2026	20/09/2026	23/09/2026	27/09/2026	11/10/2026	-	31/10/2026
								Planed days	0	10	20	03	04	14	51	20
								Actual dates								
7.	3256102 Chemical	Nos	Annex 'G'	OTM (National)	Deputy Director	GOB	5.60	Planed dates	01/10/2026	10/10/2026	31/10/2026	07/11/2026	14/11/2026	29/11/2026	-	28/12/2026
								Planed days	0	10	21	07	07	14	59	30
								Actual dates								

২৫/৭/২৬

8.	3256106 Liveries	Nos	Annex 'H'	RFQ (National)	Deputy Director	GOB	1.87	Planed dates	30/07/2026	05/08/2026	13/08/2026	17/08/2026	20/08/2026	03/09/2026	-	28/09/2026
								Planed days	0	07	07	04	03	14	35	25
								Actual dates								
9.	4112202 Computer & Accessories	Nos	Annex 'I'	OTM (National)	Deputy Director	GOB	14.00	Planed dates	02/08/2026	12/08/2026	31/08/2026	03/09/2026	07/09/2026	21/09/2026	-	30/09/2026
								Planed days	0	11	18	03	04	14	50	09
								Actual dates								
10.	4113301 Computer Software	Nos	Annex 'J'	OTM (National)	Deputy Director	GOB	13.00	Planed dates	28/07/2026	09/08/2026	19/08/2026	23/08/2026	27/08/2026	10/09/2026	-	30/09/2026
								Planed days	0	12	10	04	04	14	44	20
								Actual dates								
11.	4112314 Furniture	Nos	Annex 'K'	OTM (National)	Deputy Director	GOB	8.50	Planed dates	21/09/2026	30/09/2026	19/10/2026	22/10/2026	25/10/2026	08/11/2026	-	31/12/2026
								Planed days	0	10	19	03	03	14	49	53
								Actual dates								
12.	3211128 Publication (BMD Newsletter Printing)	Copy	7500	RFQ (National)	Deputy Director	GOB	3.00	Planed dates	01/03/2027	07/03/2027	14/03/2027	17/03/2027	21/03/2027	04/04/2027	-	29/04/2027
								Planed days	0	07	07	03	04	14	35	25
								Actual dates								

২৫.০৭.২০২৬

রাজিয়া সুলতানা
যোগাযোগ প্রকৌশলী (চলতি দায়িত্ব)
এনএমসিসি, ঝড় সতর্কীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।

২৫/০৭/২৬

মোঃ ওমর ফারুক
যোগাযোগ প্রকৌশলী (চলতি দায়িত্ব)
এনএমসিসি, ঝড় সতর্কীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।

২৫/০৭/২৬

ড. মোঃ বজলুর রশিদ
আবহাওয়াবিদ
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

২৫/৭/২৬

মোঃ আব্দুল মতিন
ঊর্ধ্বতন যোগাযোগ প্রকৌশলী
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

২৫/০৭/২৬

মোঃ নুরুল করিম
উপপরিচালক (চলতি দায়িত্ব)
ঝড় সতর্কীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

Annual Procurement Plan of 2026-2027

Name of Ministry: Ministry of Defence.
Name of Department: Bangladesh Meteorological Department.
Procuring Entity: Director
Section: General Admin, Head Quarters, Dhaka
Budget: Revenue Budget

Package No	Description of Procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	3256106-Liverise purchase	nos	Annex-'A'	RFQ National	Director	GOB	4.0	Planned dates	03/08/2026	13/08/2026	18/08/2026	23/08/2026	27/08/2026	10/09/2026	-	10/10/26
								Planned days	0	10	05	05	04	14	38	30
								Actual dates								
02	3255105-Toner Cartridge purchase	nos	Annex-'B'	OTM National	Director	GOB	30.0	Planned dates	09/07/2026	23/07/2026	06/08/2026	13/08/2026	20/08/2026	03/09/2026	-	02/11/2026
								Planned days	0	14	14	07	07	14	56	60
								Actual dates								
03	3255105-Others Monihari Goods purchase	nos	Annex-'C'	OTM National	Director	GOB	8.0	Planned dates	24/08/2026	07/09/2026	21/09/2026	28/09/2026	05/10/2026	19/10/2026	-	17/12/2027
								Planned days	0	14	14	07	07	14	56	60
								Actual dates								
04	3255105-Towel purchase	nos	45 nos big & 40 nos mediu m	RFQ National	Director	GOB	1.0	Planned dates	02/11/2026	12/11/2026	17/11/2026	22/11/2026	29/11/2026	13/12/2026	-	12/01/2027
								Planned days	0	09	05	05	05	14	38	30
								Actual dates								
05	3255105 -Crockeries	nos	Annex-'D'	RFQ National	Director	GOB	4.0	Planned dates	01/10/2026	15/10/2026	29/10/2026	05/11/2026	12/11/2026	26/11/2026	-	26/12/2026
								Planned days	0	14	14	07	07	14	56	30
								Actual dates								

Package No	Description of Procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
06	3211102 -Cleaning materials	nos	Annex-'E'	OTM National	Director	GOB	3.0	Planned dates	01/09/2026	15/09/2026	29/09/2026	06/10/2026	13/10/2026	27/10/2026	-	27/11/2026
								Planned days	0	14	14	07	07	14	56	30
								Actual dates								
07	3211128- Publishing Departmental Journal	nos	1000 nos.	OTM National	Director	GOB	5.0	Planned dates	12/11/2026	26/11/2026	10/12/2026	15/12/2025	22/12/2026	05/01/2027	-	04/02/2027
								Planned days	0	14	14	05	07	14	54	30
								Actual dates								
08	3258102 - Repairing Furniture	nos	-	RFQ National	Director	GOB	3.0	Planned dates	01/12/2026	10/12/2026	15/12/2026	22/12/2026	27/12/2026	03/01/2026	-	02/02/2027
								Planned days	0	09	05	07	05	14	40	30
								Actual dates								
09	3211127 - Books purchase	nos	700 nos.	RFQ National	Director	GOB	3.0	Planned dates	02/11/2026	12/11/2026	17/11/2026	22/11/2026	29/11/2026	13/12/2026	-	12/01/2027
								Planned days	0	10	05	05	07	14	41	30
								Actual dates								
10	3253103 -Public Order & Safety Equipment	nos	Annex-'F'	OTM National	Director	GOB	1902.6	Planned dates	01/07/2026	15/07/2026	29/07/2026	06/08/2026	13/08/2026	10/09/2026	-	10/10/2026
								Planned days	0	14	14	07	07	28	70	30
								Actual dates								
11	3211111 -Awarness program of journalist	nos	Annex-'G'	RFQ National	Director	GOB	3.0	Planned dates	18/08/2026	27/08/2026	07/09/2026	14/09/2026	21/09/2026	05/10/2026	-	19/10/2026
								Planned days	0	09	14	07	07	14	51	14
								Actual dates								

Package No	Description of Procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sighning of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
12	3211111 -Seminar/ Conference (RTI)	nos	Annex-'H'	RFQ National	Director	GOB	3.0	Planned dates	21/09/2026	01/10/2026	15/10/2026	22/10/2026	29/10/2026	12/11/2026	-	26/11/2026
								Planned days	0	10	14	07	07	14	52	14
								Actual dates								
13	3211111 -Seminar/ Conference of GPMS	nos	Annex-'I'	RFQ National	Director	GOB	2.5	Planned dates	01/12/2026	10/12/2026	24/12/2026	29/11/2026	07/01/2027	21/01/2027	-	05/02/2027
								Planned days	0	09	14	05	07	14	27	14
								Actual dates								
14	3211111 -Seminar/ Conference of GEMS	nos	Annex-'I'	RFQ National	Director	GOB	2.5	Planned dates	01/11/2026	10/11/2026	24/11/2026	30/11/2026	07/12/2026	21/12/2026	-	04/01/2027
								Planned days	0	09	14	06	07	14	50	14
								Actual dates								

০৮/০৯/২৬

(Md. Momenul Islam)
Director (Current Charge)
Phone: 41025705

Annual Procurement Plan of 2026-2027

Name of Ministry: Ministry of Defence.
Department : Bangladesh Meteorological Department.
Procuring Entity : Director
Section : General Admin, Head Quarters, Dhaka.
Budget: Revenue Budget

Sl. No.	Code No.	Description of Procurement Goods	Procurement Method/Type	Procurement Implementation and Approving Authority	Source of Fund	Estimated cost in lac Tk.
1	2	3	4	5	6	7
1	4112324	Purchase of furniture for Meteorological Headquarters, Dhaka	OTM	PWD (HOPE)	GOB	20.0

24/09/26

(Md. Momenul Islam)
Director (Current Charge)
Phone: 41025705

বার্ষিক ক্রয় পরিকল্পনা ২০২৬-২০২৭

মন্ত্রণালয়ের নাম : প্রতিরক্ষা মন্ত্রণালয়

অধিদপ্তরের নাম : বাংলাদেশ আবহাওয়া অধিদপ্তর, প্রধান কার্যালয়, ঢাকা

প্রকিউরিং এনটিটি: পরিচালক, বাংলাদেশ আবহাওয়া অধিদপ্তর

কোড নং : ৩২১১১১১-সেমিনার/কনফারেন্স ব্যয়

বাজেট বরাদ্দ : ৩,৩৫,০০০/-

বাজেট: রাজস্ব

ক্র. নং	পণ্যের নাম/বিবরণ	সংখ্যা	প্রস্তাবিত মূল্য (টাকা)	ক্রয় পদ্ধতি
০১	Newly Developed MHEWS in Bangladesh Meteorological Department' শীর্ষক কর্মশালা সংশ্লিষ্ট সকলের সম্মানী ব্যয়	৬০ জন	১,৩৫,০০০/-	-
০২	Newly Developed MHEWS in Bangladesh Meteorological Department' শীর্ষক কর্মশালা সংশ্লিষ্ট সকলের নাস্তা, দুপুরের খাবার ও সরবরাহকৃত দ্রব্যাদিসহ অন্যান্য ব্যয়	৬০ জন	২,০০,০০০/-	RFQ
		সর্বমোট	৩,৩৫,০০০/-	-

০২/২০/২৫

(মোঃ মমিনুল ইসলাম)

পরিচালক (চলতি দায়িত্ব)

বাংলাদেশ আবহাওয়া অধিদপ্তর

বার্ষিক ক্রয় পরিকল্পনা ২০২৬-২৭

মন্ত্রণালয়ের নাম : প্রতিরক্ষা মন্ত্রণালয়

অধিদপ্তরের নাম : বাংলাদেশ আবহাওয়া অধিদপ্তর, প্রধান কার্যালয়, ঢাকা

প্রকিউরিং এনটিটি: পরিচালক, বাংলাদেশ আবহাওয়া অধিদপ্তর

কোড নং : ৪১১২৩০৭-আবহাওয়া সম্পর্কিত সরঞ্জামাদি/অন্যান্য যন্ত্রপাতি

বাজেট বরাদ্দ : ৫,৩৬,০০০/-

বাজেট: রাজস্ব

ক্রমিক নম্বর	পণ্যের নাম/বিবরণ	সংখ্যা	প্রস্তাবিত মূল্য (টাকা)	ক্রয় পদ্ধতি
০১	Archway gate	৪টি	৫,০০,০০০/-	RFQ
০২	Hedge Trimmer Pruning Machine	২টি	৩৬,০০০/-	Voucher
		সর্বমোট টাকা=	৫,৩৬,০০০/-	

০৩/০৮/২৫

(মোঃ মমিনুল ইসলাম)
পরিচালক (চলতি দায়িত্ব)
বাংলাদেশ আবহাওয়া অধিদপ্তর