

১৬/৭/১৮

Annual Procurement Plan of FY 2026 – 2027

Name of Ministry : Ministry of Defence
 Name of Department : Bangladesh Meteorological Department
 Name of Office : Storm Warning Center
 Procuring Entity : Deputy Director
 Budget : Revenue Budget

Pa cka ge No	Description of Procurement Package Goods	Unit	Qty.	Procure ment Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac TK.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	3211102- Cleaning Materials	Nos	Annex 'A'	RFQ (National)	Deputy Director	GOB	2.70	Planned dates Planned days Actual dates	17/08/2026 0 03/08/2026	23/08/2026 07 12/08/2026	27/08/2026 05 20/08/2026	30/08/2026 03 23/08/2026	03/09/2026 04 25/08/2026	17/09/2026 14 20/08/2026	- 33 -	30/09/2026 13 19/09/2026
2.	3211107 Hiring of Vehicles	Nos	Annex 'B'	OTM (National)	Deputy Director	GOB	69.96	Planned dates Planned days Actual dates	0 06/08/2026	10 12/08/2026	08 25/08/2026	03 28/08/2026	02 31/08/2026	14 14/09/2026	37 40	31 04/10/2026
3.	3211117 Internet connection & installation	Nos	Annex 'C'	RFQ (National)	Deputy Director	GOB	4.70	Planned dates Planned days Actual dates	0 06/08/2026	07 12/08/2026	13 25/08/2026	03 28/08/2026	03 31/08/2026	14 14/09/2026	40 -	20 04/10/2026
4.	3255101 Computer Consumables	Nos	Annex 'D'	RFQ (National)	Deputy Director	GOB	4.00	Planned dates Planned days Actual dates	01/10/2026 0 02/08/2026	07/10/2026 07 12/08/2026	19/10/2026 12 31/08/2026	22/10/2026 04 03/09/2026	27/10/2026 05 07/09/2026	10/11/2026 14 21/09/2026	- 42 -	29/11/2026 18 20/10/2026
5.	3255101 Computer Consumables (Toner Cartridge & Ribbon)	Nos	Annex 'E'	OTM (National)	Deputy Director	GOB	15.00	Planned dates Planned days Actual dates	0 02/08/2026	11 12/08/2026	18 31/08/2026	03 03/09/2026	04 07/09/2026	14 21/09/2026	50 -	29 31/10/2026
6.	3255105 Others Monihari (Consumable Goods)	Nos	Annex 'F'	OTM (National)	Deputy Director	GOB	7.68	Planned dates Planned days Actual dates	0 20/08/2026	10 30/08/2026	20 20/09/2026	03 23/09/2026	04 27/09/2026	14 11/10/2026	51 -	20 28/12/2026
7.	3256102 Chemical	Nos	Annex 'G'	OTM (National)	Deputy Director	GOB	5.60	Planned dates Planned days Actual dates	01/10/2026 0 01/10/2026	10/10/2026 10 10/10/2026	31/10/2026 21 31/10/2026	07/11/2026 07 07/11/2026	14/11/2026 07 14/11/2026	29/11/2026 14 29/11/2026	- 59 -	28/12/2026 30 28/12/2026

১৬/৭/১৮

১৬/৭/১৮

১৬/৭/১৮

১০/১১/২৫

8.	3256106 Liveries	Nos	Annex 'H'	RFQ (National)	Deputy Director	GOB	1.87	Planned dates Planned days Actual dates	30/07/2026	05/08/2026	13/08/2026	17/08/2026	20/08/2026	03/09/2026	-	28/09/2026
									0	07	07	04	03	14	35	25
9.	4112202 Computer & Accessories	Nos	Annex 'I'	OTM (National)	Deputy Director	GOB	14.00	Planned dates Planned days Actual dates	02/08/2026	12/08/2026	31/08/2026	03/09/2026	07/09/2026	21/09/2026	-	30/09/2026
									0	11	18	03	04	14	50	09
10.	4113301 Computer Software	Nos	Annex 'J'	OTM (National)	Deputy Director	GOB	13.00	Planned dates Planned days Actual dates	28/07/2026	09/08/2026	19/08/2026	23/08/2026	27/08/2026	10/09/2026	-	30/09/2026
									0	12	10	04	04	14	44	20
11.	4112314 Furniture	Nos	Annex 'K'	OTM (National)	Deputy Director	GOB	8.50	Planned dates Planned days Actual dates	21/09/2026	30/09/2026	19/10/2026	22/10/2026	25/10/2026	08/11/2026	-	31/12/2026
									0	10	19	03	03	14	49	53
12.	3211128 Publication (BMD Newsletter Printing)	Copy	7500	RFQ (National)	Deputy Director	GOB	3.00	Planned dates Planned days Actual dates	01/03/2027	07/03/2027	14/03/2027	17/03/2027	21/03/2027	04/04/2027	-	29/04/2027
									0	07	07	03	04	14	35	25

১০.০৭.২০২৫

রাজিয়া সুলতানা
যোগাযোগ প্রকৌশলী (জন্মি দায়িত্ব)
এনএমসিসি, বড় সতীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।

১০/০৭/২৫

মোঃ ওমর ফারুক
যোগাযোগ প্রকৌশলী (জন্মি দায়িত্ব)
এনএমসিসি, বড় সতীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।

১০/০৭/২৫

ড. মোঃ বাজলুর রশিদ
আবহাওয়াবিদ
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

১০/০৭/২৫

মোঃ আব্দুল মতিন
উপকর্তন যোগাযোগ প্রকৌশলী
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

১০/০৭/২৫

মোঃ নূরুল করিম
উপপরিচালক (জন্মি দায়িত্ব)
বড় সতীকরণ কেন্দ্র
বাংলাদেশ আবহাওয়া অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭